	Month of 2016  
	Activity
	Organisation(s)
	Output
	STATUS

	Jan.-Mar.
	Analysis of experiences with the use of Facebook to track, discuss and communicate hare hunting, Faroe Islands
 
	Univ. Faroe Islands
	Manuscript for journal paper
	Draft converted into a section in chapter in CUP book. Published June 2017

	Mar. onwards
	Continued pilot testing of templates Jukajoki and Näätämo watersheds, Finland
 
	SnowChange
	Technical report
	Report received and circulated

	Mar.
	Pilot testing of templates begin in Finnmarken, Norway
 
	ICRH
	Technical report
	Deadline 13/6 2017

	Mar.
 
	Inter-active meeting in the Technical Backing Group for the project
 
	Members of the Technical Backing Group
 
	Minutes
	Meeting held in Dec 2016. Minutes in prep.

	May-August
	Continued pilot testing of templates Arsuk, Isortoq, and Nanortalik, Greenland 
	APNN, GINR, NORDECO
	Technical report
	Short report prepared

	To be determined
	Preparation of policy brief(s) for Nordic Council of Ministers
 
	All
	Policy Brief
	Policy brief discussed with NCM Secretariat; graphic contents drafted

	To be determined
	Training course
	To be determined
	One-page intro manual drafted by participants
	Not yet

	To be determined
	International workshop
	All
	Workshop report 
	Workshop on Nunavis held in Nuuk Dec 2016, external minutes have been drafted

	Nov. or Dec. 2016
	Second Steering Committee Meeting
	[bookmark: _GoBack]Members of the Project Steering Committee 
	Minutes
	Postponed to June 2017

	Dec. 2016
	Progress report 2016
 
 
	APNN and NORDECO
	Status Report
	To be drafted in advance of the 22 June meeting



